

• THE PROBLEM

Portfolio tools show values and returns — not suitability, risk concentration, goal fit, or the reasoning behind the next decision.

- > **Fragmented diagnosis** — holdings across brokers & spreadsheets never become one coherent view
- > **Opaque recommendations** — scores or suggestions with no evidence users can interrogate
- > **Early validation** — 12 investor interviews, 8 willing to pay, 50 demo users

• THE SOLUTION

Three engines form one decision layer: what you own → what's wrong → what to change → why.

- > **Health Check** — grant work: import reliability, scoring calibration, explanation trace
- > **Portfolio Builder** — grant work: integration, back-testing, suitability rules, QA
- > **NxanceLM** — grant work: local evaluation, retrieval, guardrails, traceability

• GRANT ASK & STRUCTURE

₹25 Lakh

Full project envelope

₹20 Lakh

Grant-cap core — no founder salaries

6 Months

Prototype → pilot → first paying users

₹20L grant-cap core covers DGX Spark, core build, testing and 10% acquisition; a further ₹5L extension / co-funding layer adds specialist time, data coverage and stronger acquisition — same MVP architecture either way.

• SIX-MONTH PLAN

- > **M1-2 Design & harden** — architecture, data controls, Health Check reliability
- > **M3-4 Integrate & close alpha** — Portfolio Builder, NxanceLM, APIs, 100 users
- > **M5-6 Validate & paid pilot** — independent QA/security, 250-user beta, 50 paying users

• GRANT CONTROLS

- > Regulatory boundary — analytics/education first; regulated advice only after approval
- > Model hallucination — retrieval, explanation trace, evaluation set
- > Privacy & security — data minimisation, encryption, independent assessment
- > Procurement — 3 comparable quotes + incubator approval before commitment

• MILESTONE TARGETS

- > 1 pilot-ready MVP by Month 6
- > 250 qualified beta users by Month 5
- > 50 paying users / commitments by Month 6
- > ₹24,950 starting MRR indicator (50 × ₹499/mo)

• BUDGET ALLOCATION (₹25L)

₹8.5L

Equipment & infrastructure

₹7.25L

External technical services

₹8.25L

Cloud/data, testing, pilot ops, acquisition & reserve

Cloud/APIs/data ₹2.25L · Testing & security ₹1.5L · Pilot ops ₹1.0L · Acquisition ₹2.5L · Reserve ₹2.0L. Founder salaries excluded; reserve release requires incubator approval.

• TEAM — FOUR FOUNDERS OWN DELIVERY & EVIDENCE

Abhishek
CEO — GRANT LEAD

Grant lead, partnerships, commercial proof. No founder draw. delivery.

Raghav Kripasthya
CTO

Architecture, AI stack, security

Deepesh Khemka
CIO

Investment logic, validation, evidence quality.

Bhaskar Pandey
COO

Milestones, operations, pilot measurement.

₹25 lakh, approved at Month 6: a pilot-ready MVP, 250 qualified beta users, 50 paying users.

nxance-mvp.vercel.app · Ohshn Intelligence LLP